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ESTIMATE RUN 10/20/2020

ESTIMATE SUMMARY 10:44:59

CONTID: C21162         ESTIMATE NO: 0008 PROG 2005

PCN: 21162-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 141 AND SH 145, FROM SLICKROCK AND REDVALE TO NATURITA PERCENT TIME:

PROJECT NO: STR141A-044                   

SH141&145 SLICKROCK&REDVALE-NATURITA ST

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,346,431.19 PARTICIPATING $ $ 17,000.00

AWARD PROJECT AMT: 10,688,093.10 NON-PARTICIPATING 1,034,819.91

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.47

WORK DAYS

WORK DAYS

95.85%

511,807.78

1,051,819.91

1,051,819.91

1,051,819.91

$

$

$

$

75,000.00

11,759,623.41

11,834,623.41

0.00

11,834,623.41

-160,321.40

0.00

11,674,302.01

0.00

AMOUNT DUE 11,674,302.01 1,051,819.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,051,819.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN MIGUEL

  

132.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2020

03/30/2020

10/17/2020

01/30/2020

02/06/2020

02/26/2020

03/30/2020
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PCN: 21162-BID    ESTIMATE RUN 10/20/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 99,594.000

3,528.000

202-00240  
 

144,370.80103,122.000

4,939.20

103,122.000

SY  

1.40000

0010 *Removal of Guardrail Type 3 5,749.000

0.000

202-01130  
 

21,846.205,749.000

0.00

5,749.000

LF  

3.80000

0015 *Removal of End Anchorage 22.000

0.000

202-01300  
 

8,690.0022.000

0.00

22.000

EACH

395.00000

0020 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

80.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

500.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

35.00000

0035 *Wildlife Biologist 16.250

0.000

240-00000  
 

1,300.0016.250

0.00

16.250

HOUR

80.00000

0040 Aggregate Base Course (Class 6) 4,526.650

0.000

304-06000  
 

108,639.604,526.650

0.00

4,526.650

TON 

24.00000

0045 Aggregate Base Course (Special) 2,279.550

11,952.990

304-09014  
 

380,720.4514,232.540

319,742.48

14,232.540

TON 

26.75000

0050 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

52,108.000

0.000

310-00610  
 

109,426.8052,108.000

0.00

52,108.000

SY  

2.10000

0055 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 79,040.260

1,174.760

403-34741  
 

6,136,449.0380,215.020

89,869.14

80,216.000

TON 

76.50000
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PCN: 21162-BID    ESTIMATE RUN 10/20/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 33,791.390

0.000

403-36721  
 

2,906,059.5433,791.390

0.00

33,791.390

TON 

86.00000

0065 Emulsified Asphalt (Slow-Setting) 30,357.000

816.000

411-10255  
 

93,519.0031,173.000

2,448.00

31,173.000

GAL 

3.00000

0070 *Guardrail Type 3 (6-3 Post Spacing) (31 In. MGS) 5,801.000

0.000

606-00301  
 

121,821.005,801.000

0.00

5,801.000

LF  

21.00000

0075 *End Anchorage (Nonflared) (31 In. MGS)(MASH-tested) 22.000

0.000

606-02003  
 

77,000.0022.000

0.00

22.000

EACH

3,500.00000

0080 *Rumble Strip (Grinding)(Asphalt) 0.000

129,546.000

614-80391  
 

38,863.80129,546.000

38,863.80

129,546.000

LF  

0.30000

0085 *Construction Surveying 1.000

0.000

625-00000  
 

17,000.001.000

0.00

1.000

L S 

17,000.00000

0090 *Mobilization 1.000

0.000

626-00000  
 

512,000.001.000

0.00

1.000

L S 

512,000.00000

0095 *Public Information Management (Tier IV) 207.000

28.000

626-01114  
 

6,815.00235.000

812.00

270.000

DAY 

29.00000

0100 *Pavement Marking Paint (High Build) 0.000

2,353.000

627-00013  
 

54,119.002,353.000

54,119.00

6,500.000

GAL 

23.00000

0105 *Pavement Marking Paint (High Build) (Temporary) 7,204.000

0.000

627-00013  
 

266,548.007,204.000

0.00

7,204.000

GAL 

37.00000

0110 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

110.000

SF  

39.00000
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PCN: 21162-BID    ESTIMATE RUN 10/20/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 4,759.000

1,082.250

630-00000  
 

128,507.505,841.250

23,809.50

6,500.000

HOUR

22.00000

0120 *Pilot Car Operation 136.000

84.500

630-00001  
 

8,820.00220.500

3,380.00

300.000

HOUR

40.00000

0125 *Traffic Control Inspection 81.000

9.000

630-00007  
 

13,500.0090.000

1,350.00

100.000

DAY 

150.00000

0130 *Traffic Control Management 94.000

19.000

630-00012  
 

84,750.00113.000

14,250.00

150.000

DAY 

750.00000

0135 *Construction Traffic Sign (Panel Size A) 5.400

0.000

630-80341  
 

113.405.400

0.00

15.000

EACH

21.00000

0140 *Construction Traffic Sign (Panel Size B) 41.400

0.000

630-80342  
 

1,283.4041.400

0.00

62.000

EACH

31.00000

0145 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

378.009.000

0.00

10.000

EACH

42.00000

0150 *Vertical Panel 189.000

0.000

630-80350  
 

5,859.00189.000

0.00

210.000

EACH

31.00000

0155 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

27,000.003.600

0.00

4.000

EACH

7,500.00000

0160 *Drum Channelizing Device 92.700

0.000

630-80360  
 

2,873.7092.700

0.00

200.000

EACH

31.00000

0165 *Traffic Cone 108.000

0.000

630-80380  
 

113.40108.000

0.00

300.000

EACH

1.05000
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PCN: 21162-BID    ESTIMATE RUN 10/20/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:44:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobile Pavement Marking Zone 0.000

0.900

630-80511  
 

4,500.000.900

4,500.00

1.000

L S 

5,000.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Roadway Smoothness Incentive 0.000

476,736.790

700-70018  
 

476,736.79476,736.790

476,736.79

476,800.000

F A 

1.00000

0195 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0206 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 11,759,623.411,034,819.9112,271,431.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 *Field Office (Class 2) 0.750

0.250

620-00002  
 

68,000.001.000

17,000.00

1.000

EACH

68,000.00000
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PCN: 21162-BID    ESTIMATE RUN 10/20/2020

PROJECT: STR141A-044                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:44:59

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 *Sanitary Facility 2.000

0.000

620-00020  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

CAT 75,000.0017,000.0075,000.00CURRENT AMT0400 $ $ $

$11,834,623.411,051,819.91$12,346,431.19$CURRENT AMTPROJECT TOTAL


